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Nuclear Assurance Corporation•s report entitled 11 URANIUM IN 
SITU LEACH MINING STUDY 11 presents a comprehensive overview of in situ 
leach technology, economics, and production in the United States. This 
report is organized into two parts. 

Part One discusses in situ leach project feasibility and 
economics, project scheduling and environmental/regulatory require
ments and procedures. A cost model for preliminary feasibility 
analysis of in situ leach projects comprises a major portion of 
Part One. The model is designed to accept site specific cost infor
mation; suggested generic cost data are provided for input into the 
model where site specific data are not available. Use of the model 
is fully documented and an example calculation using the model is 
included. The model is intended for use by technical managers and 
geologists, both to complete preliminary project feasibility studies 
and to better acquaint themselves with in situ 1 each economics and 
project timing and scheduling. A list of parameters to be considered 
in the technical evaluation of in situ leach feasibility is included. 
Part One also provides a comprehensive summary of environmental permits 
and licenses required for an in situ leach project plus estimated costs 
for permit preparation and typical review and approval periods. 

Part Two of the report includes summary information on all 
operating or planned in situ leach projects in the U. S. The following 
technical information is presented on most of the in situ leach projects: 

l. Ore grade, thickness and depth 
2. Deposit geology 
3. Estimated reserves 
4. Plant size and production capacity 
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5. Leach chemistry and extractive metallurgy 
6. Well field design and engineering 
7. Aquifer restoration 
8. Project status. 

Part Two provides a thorough review of the in situ leach industry and 
the state of the art in ISL technology. 

Exhibit I is a summary of the report format and an example of 
the type of data provided on the ISL projects. 

As a supplement to the in situ leach report, NAC has developed 
a computer program for the ISL generic cost model. The computer program 
parallels the generic model as described in the report and requires the 
same input data as the hand-calculation model. The program output results 
in a year-by-year cash flow for a project and summary financial and eco
nomic statistics. The program allows for a rapid assessment of project 
sensitivity to different input parameters. To facilitate sensitivity 
analysis, the program is designed to store input data and modify one or 
more parameters for additional runs. 

The in situ leach cost model computer program is interactive 
and user oriented. The program is written in UNIVAC ASCII Fortran which 
conforms to industry-wide Fortran 77 standards. The cost of running the 
program on NAG's in-house computer is less than $1.00 per run. The in 
situ leach cost model computer program includes: 

1. A magnetic tape with program 1isting and programmer 
documentation, and 

2. User documentation. 
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URANIUM IN SITU MINING STUDY 
ABSTRACT 

This report is designed to provide the basic informa

tion needed to perform initial feasibility studies on uranium 

properties considering the in situ leach method of extraction. 

The report is divided into two basic sections: Part One in

cludes sections on economics, environmental regulations, in 

situ leach project management and a technical parameters 

checklist. Part Two is a description of current and past 

uranium in situ leach operations, both commercial and pilot

scale. These sections when taken together provide the data 

needed to complete technical and economic feasibility studies 

of potential in situ leach projects. 

The report can also be considered as a reference source 

for information on in situ leaching. An extensive bibliography 

is included which lists references used herein and on the general 

subject of uranium in situ leaching, plus information on uncon

ventional sources of uranium, e.g. hydraulic mining, heap 

leaching, leaching old mines, "unconventional" in situ leaching, 

etc. Finally, a glossary of terms has been added, listing some 

of the more common terms used in uranium in situ leaching . 
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INTRODUCTION 

The objective of this report is to provide the informa

tion necessary to perform initial feasibility studies on 

uranium properties considering the in situ leach method of 

extraction (ISL). The objective was divided into two main 

work tasks: (1) obtain as much information (the who, where, 

why, how) as possible about current uranium in situ operations, 

and (2) design a feasibility study checklist that would provide 

the information with which to perform in situ feasibility 

studies. 

Part One of the report includes separate sections on 

economics, environmental regulations, ISL project management 

and a technical parameter checklist. On the one hand, each 

of these topics is independent of the other topics and thus 

the separation into individual sections. However, from a 

total ISL project perspective, all the topics are interrelated 

insofar as each is an integral part of an overall project 

analysis or evaluation. Taken as a whole, part One is a 

presentation of the information that is needed and/or must 

be considered in a technical and economic feasibility study 

of an ISL project. The overall objective in preparing Part 

One was to provide as complete data as possible to serve as the 

basis for evaluating the potential for ISL extraction on 

existing properties or future acquisitions. 

"Order of magnitude" cost data are provided in Part 

One to serve as guidelines in preparing preliminary feasibility 

studies. The cost data are generic, and feasibility studies 

prepared from these data would be preliminary in nature and 

would not replace traditional, comprehensive studies that 

must be performed prior to final project decision making. 

Instead, the data are intended to (1) serve as an initial 

evaluation tool, (2) highlight or "flag" those parameters one 

must consider in the evaluation process and (3) elicit the 
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"new thought" processes that will be required for the con

tinued evaluation process during in situ project development. 

The second part of the report contains an overview of 

past and current ISL mining operations in the United States. 

A total of 25 different companies and 47 operations (pilot

scale and commercial-past and current) are reviewed. The 

geographical distribution of these operations is as follows: 

Wyoming - 19, Texas - 19, New Mexico - 5, Colorado - 2, 

Montana - 1, and Utah - 1. 

Each operation is individually discussed in Part Two. 

However, summary information for these 47 operations is pre

sented in the following Table A. The basic format for these 

reviews includes the following sections: Location, Background 

Information, Project Description, Current Status, and Project 

Summary. Figures are included of plant layout, well field 

design, well completion techniques, etc. for the various 

operations. Part Two is intended to provide an overview of 

the current status of the emerging uranium in situ leach 

industry. 

The report includes an extensive bibliography that can 

be considered as a reference source for information on uranium 

in situ mining. There are also references included on the 

following subjects: heap leaching, hydraulic mining, bacterial 

leaching, leach of old mines, natural leaching, in situ leaching 

above the water table, by-product uranium extraction (copper 

and phosphate) and other unconventional methods of uranium 

production. Finally, a glossary of terms has been added 

listing some of the more common terms used in uranium in situ 

leach mining. 
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2.11 URANIUM RESOURCES INCORPORATED 
BENAVIDES PROJECT 

LOCATION 

Uranium Resources, Inc. is operating the Benavides 

Project located approximately 3.5 miles east of Bruni, Texas 

along the Arroyo de los Angeles in Sections 21 and 22 of the 

Santa Maria de los Angeles de Arriba, Mariano Arrispe Grant, 

in southwest Duval County, Texas. 

BACKGROUND INFORMATION 

Uranium Resources, Inc. (URI) is a Richardson, Texas 

based uranium producer/operator. URI also operates the 

Longoria Project located approximately 3.5 miles south

southeast of the Benavides Project. The Benavides Project 

is also owned by Conoco (25 percent) and FRAMCO, French 

American Metals Corporation (25 percent). The application 

for an in situ mining license was submitted to the Texas 

Department of Water Resources in July 1979 and the license 

was issued February 4, 1980. The plant was started in 

February, 1980. 

PROJECT DESCR;PTION 

Ore Body 

The Benavides ore body area is divided into seven (7) 

defined productio~ areas totalling 47.63 acres. The produc

tion zone is in the Soledad Member of the Miocene Catahoula 

Formation and consists of three (3) distinct sands at depths 

of from 200 to 330 feet. The production areas are illustrated 

in Figure 2.34. 

2.11.1 
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All of the 18 wells sampled within the permit area 

exceeded USPHS drinking water standards for sodium, chlo

ride and total dissolved solids. The percent of excess 

varied from two (2) percent to 278 percent. The average 

percent of excess above USPHS standards amounted to 96 

percent for sodium, 164 percent for chloride, and 44 percent 

for total dissolved solids. 

Livestock watering is the only existing ground water 

use for which permit area subsurface waters are suited. 

Well Completion 

All production and monitor wells are completed in the 

same manner. Total drilling depth calculations are made by 

use of existing exploration geophysical logs. All produc

tion wells are drilled to a depth of at least five (5) feet 

below the mineral•ized zone in the host unit. All production 

zone monitor wells are drilled to a depth of at least five 

(5) feet below the base of the mineralized production zone. 

Non-production zone monitor wells are drilled to a total 

depth which coincides with the top of the clay seam separating 

the production zone from the overlying non-production zone. 

Once the well is drilled to a total depth, the bore 

hole is conditioned with polymer drilling mud. Thereafter, 

PVC well screen is made up for the desired completion interval. 

Monitor wells and production wells have an average completion 

interval of 15 feet. Immediately above the screen is the 

cementing joint and cement basket. 

The remaining tubular goods consist of fiberglass well 

casing which is made up with strap wrench tongs as the casing 

is run into the hole. Fiberglass well casing utilized on 

the Benavides Project meets, or exceeds the following speci

fications: 

Casing Size: 4" nominal 

Inside Diameter: 4.33" 

CONFIDENTIAL 
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Outside Diameter: 

Wall Thickness: 

Weight Per Foot: 

Length of Joint: 

O.D. at Upset: 

Thread: 

Operating Pressure: 

Ultimate Collapse: 

Operating Temperature: 

Operating Tensile Load 
Across Joint 

4.65" 

0.175" 

3.1 lb. 

22.25' 

5.5" 

Fiberglass W/"0" Ring 

1,000 psi 

1,100 psi 

150 degrees F. Max. 

15,000 lbs. 

The second, third, and fourth joint of casing above 

the cementing joint have centralizers attached as they are 

placed in the hole. Depth for landing the screen is determined 

by the base of mineralization in the production interval. For 

a diagrammatic representation of well design and completion 

refer to Figure 2.35. 

After the casing is landed the drilling rig is moved off 

location and a cementing unit is moved on. A cementing 

nipple is attached to the casing collar and circulation is 

broken with clear water; and clear water is circulated for 

approximately ten (10) minutes. At this time, a cement slurry 

is pumped into the well casing. All cement slurries utilized 

on the Benavides Project are made up to the following speci

fications: 

Cement Type: 

Additives: 

Volume: 

Slurry Weight: 

Cement Water Ratio: 

Class "A" 

4% Bentonite Gel 

1.1 to 1.2 x Casing/hole 
annulus volume 

14.1 lbs/gal. 

7.8 gal/sk cement 

After the prescribed volume of cement slurry is pumped 

into the casing the cement nipple is removed, a cement wiper 

plug is placed in the casing, and the cementing nipple is 
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reattached. The wiper plug is then pumped down to the bottom 

of the casing with clear water which displaces the cement 

out of the casing through the weep holes and into the casing 

bore hole annulus. Once the wiper plug reaches bottom, the 

casing interior is pressured to 50 psi and the well is shut 

in until the cement has cured. 

Thereafter, the wiper plug and Plaster of Paris plug 

are drilled out. The well is then produced by jetting until 

produced waters are free of drilling sediments and have 

obtained attenuated pH, temperature, and conductivity levels. 

Extraction Plant 

The Benavides extraction plant has a nominal flow capa

city of 1600 gallons per minute and an annual nominal produc-· 

tion rate of 250,000 lb u
3
o

8
. Four (4) upflow fluidized 

bed, single stage ion exchange columns are used for uranium 

loading. Two (2) separate elution vessels are used. Preci

pitation is carried out in five (5) agitated tanks. A filter 

press is used for yellowcake dewatering prior to slurry 

shipment. 

Process Description 

Uranium minerals are leached in situ from the host sand 

by a two (2) step process of oxidation and solubilization. 

A lixiviant solution composed of a bicarbonate anion com

plexing agenL and oxygen (gaseous and as peroxide) is intro

duced to the host sand where the following reactions occur: 

2U02 + o2 = 2U0
3 

(1 

2U0 3 + Na 2co 3 + 2NaHC0
3 

= Na 4uo 2 ( 0
3

) 3 + H20 (2 

The final uranyl tricarbonate complex is soluble and is 

extracted from the subsurface by pumping. Produced fluids 

pass into one of two pregnant lixiviant surge tanks. From 

this point the pregnant lixiviant passes in series through 
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four (4) upflow ion exchange columns in which the uranyl 

tricarbonate anion complex is stripped from the solution. 

This is accomplished by ion exchange of the uranium complex 

onto positively charged resins coupled with simultaneous 

displacement of chloride anion through the following reaction: 

( 3 

The now-barren leach solution passes to the barren 

lixiviant surge tank. From this point the barren solution 

is pumped across three (3) sand filters for removal of 

particulates and any precipitates which may have evolved in 

the ion exchange process. Thereafter, the solution is re

fortified with lixiviant chemicals, Na
2
co

3 
and oxidant, and 

reinjected into the formation for a new leach cycle. 

Once all ion exchange sites are filled on the resin in 

a particular ion exchange column, the column is taken off 

stream and resin therein is transferred to one of two elution 

columns. Previously eluted resin from the remaining elution 

column is transferred to the empty ion exchange column. 

'LLoaded 11 resin is stripped of uranium through a two 

step elution process based on the following reaction: 

(4 

The first elution pass is made with recycle eluant. The 

uranium fortified solution passes to pregnant eluant storage. 

The second elution pass is made with barren eluant. The 

resulting slightly uranium rich solution passes to the recycle 

eluant storage. At this FOint the resin is stripped of 

uranium and is held for transfer. 

When a sufficient volume of pregnant eluant is held, 

eluant is transferred to the first precipitation tank, and 

is acidified with hydrochloric acid until the pH is lowered 

to two (2). The acidified eluant is then transferred to 

precipitation tank number two where it is agitated in order 

to vent off co
2

. The acid digest is completed in precipitation 
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tank number three where hydrogen peroxide is added in order 

to achieve maximum uranium oxidation state. Uranium is 

precipitated in tank number four where sodium hydroxide is 

added until hydrolization commences. The precipitate is 

transferred to tank number five for completion of precipita

tion. 

Thereafter the uranium slurry is traLsferred to the 

yellowcake slurry tank. The yellowcake is then batch washed 

in the filter press and subsequently pumped into the yellow

cake slurry trailer to await shipment. 

Mine Plan 

The estimated mine life of the Benavides Project is 

4.75 years for the mine areas shown in Figure 2.34. 

Drilling or variability in operations may affect this 

estimate. A staggered line drive well field pattern with 

variable spacing is being used. 

When wells cease to be productive they will be shut in 

and partial restoration will begin, through displacement of 

mine waters by unaffected waters which are being pulled in 

in response to the bleed stream. When an entire mine area 

has ceased to be productive it will enter a full restoration 

mode and its production will be replaced by a new mine area(s). 

Restoration Plan 

Based on restoration tests conducted by Mobil Oil 

Corporation on non-ammonia leach operations in the Bena

vides Project area, URI estimates that full restoration 

can be accomplished by fluid displacement of mine waters 

with unaffected water from the surrounding production vicin

ity; i.e., ground water sweeping. The total production 

volume required to achieve restoration is calculated to b~ 

slightly less than five (5) times the pore volume of the 

affected production interval. 
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Fluids produced by this restoration technique will be 

treated by reverse osmosis (R.O.). The reject stream will 

be disposed by subsurface injection. The purified stream 

will be spray irrigated on the permit area as part of the 

surface restoration program. If for any reason, the purified 

stream does not meet acceptable standards for surface irriga

tion R.O., treatment will cease and all fluids will be dis

posed by subsurface injection. 

Restoration rate will be monitored through analysis of 

waters produced from the formation. A sample will be taken 

weekly from the composite production line and analyzed for 

conductivity, sulfate, chloride, and uranium. 

When this data indicates that restoration is at or near 

completion, URI will sample each original baseline well and 

analyze for the parameters listed in the table below: 

Ca 

Mg 

Na 

K 

RESTORATION PARAMETERS 

N0
3

N 

FL 

sio2 
TDS @180 c 

Ec@ 25 c 

Ec (dilute) 

Alk. as caco
3 

pH 

If the well field mean value for each chemical parameter is 

equal to or below the original mean plus one standard devia

tion, or the accepted drinking water limit, restoration is 

considered to be completed. 

At such time, the state will be notified and a time 

selected for split sample collection for analytical verifi

cation of restoration achievement. Three (3) sample sets 

will be taken at one month intervals from the original base

line wells. Providing no significant changes between the 

first two (2) analyses, the third sample set will be analyzed 

for the minor and trace constituents originally reported. 

If the major and minor constituents reported for all three 

(3) sample sets are within the restoration limit, URI considers 
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that restoration is complete and is under no further obliga

tion for continued subsurface restoration. 

After aquifer restoration has been accomplished all 

lateral and master manifold pipelines will be removed from 

the property. Lines that are not reusable will be decon

taminated and disposed of by salvage sale or destruction. 

Salvageable lines will be held by URI for use in other in 

situ leach activities. All well head equipment, i.e. valves, 

meters, control panels, etc. will be salvaged or destroyed 

in a like manner. 

All production, injection, and monitor wells will be 

plugged and abandoned in the following manner. First, a 

cement plug will be placed in the well bore from total depth 

to a level at least 50 feet above the completion interval. 

Thereafter, the casing will be filled with drilling mud 

from the top of the bottom plug to a level 15 feet below 

ground. A second cement plug will be set from 15 feet to 3 

feet below ground surface. The casing will then be cut at 

the top of the cement and the upper three (3) feet will be 

pulled. The resulting hole will be backfilled with native 

soil. Two (2) exceptions could possibly be made to this 

procedure. If the landowner should desire URI to leave a 

well or wells open, URI will do so after informing the 

landowner of the water quality of the well(s). In addition, 

URI may elect to fill the well bore entirely with cement, 

up to the three (3) feet level. 

All surface structures will be removed from the property 

after mining activity has ceased. Tanks, lines, pumps 

and structural-steel will be disposed of in a manner similar 

to that for well field equipment. Concrete pads will be 

decontaminated by acid scrubbing, demolished and disposed 

of in a licensed solid waste facility. If the surface owner 

should desire that URI leave any concrete slabs, URI will 

limit its obligation to decontamination after first notifying 

the State of Texas and is in receipt of approval for such action. 
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All fluids held in waste retention ponds will be evacuated 

and disposed by deep well injection. Any remaining solid 

waste will either be solubilized and injected as above, or 

drummed and shipped to a licensed L.S.A. disposal site. There

after, the pond liner will be decontaminated, folded and placed 

in the bottom of the pond. Two (2) feet of impermeable clay 

will be placed on top of the liner. Pond embankments will 

then be placed over the clay and graded to a crown in order 

that water will not be impounded on the pond site. This sur

face will be seeded with grass to preclude erosion. 

Power poles, phone lines and other ancillary equipment 

will be retained at the discretion of the landowner. Office 

and maintenance structures will be removed and stored for 

further use by URI. 

CURRENT STATUS 

The Benavides Project has been operating successfully 

since February, 1980. Production during this period has 

been equal to or above initial projections. 
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PROJECT SUMMARY 

2.11 URANIUM RESOURCES INCORPORATED 
BENAVIDES PROJECT 

Type of operation 

Source material: 

Host rock 

Permeability, millidarcies 

Porosity, % ., 
Density, tons/yd~ 

Ground water flow, direction 

Surface elevation, feet above sea level 

Geologic name 

Geologic age 

Ore characteristics: 

Uranium minerals 

Average grade, % u
3
o

8 
Average depth, ft. 

Average thickness, ft. 

Well field characteristics: 

Total number of wells 

Configuration of well pattern 

Well spacing, ft. 

Injec~ion well casing diameter (ID), in. 

Production well casing diameter (ID), in. 

Type of casing 

Type of completion 

2.11.12 

commercial 

sandstone 

N/A 

N/A 

N/A 

N/A 

750 

Catahoula 

Miocene 

N/A 

N/A 

200-330 

9 

N/A 

line drive 

variable 

4.33 

4.33 

fiberglass 

PVC screen 
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Leaching statistics: 

Type of leach solution 

Average concentration, grams/liter 

pH 

Production solution: 

Average urani~~ content, ppm 

Type of oxidizer 

Average concentration, grams/liter 

Uranium concentration operation: 

Type of system 

sodium bicarbonate 

N/A 

N/A 

60-100 

resin ion exchange 

Type of equipment 

Rated capacity, gpm 

Eluant 

upflow single stage fluid bed columns(4) 

1600 

Precipitation process 

Final product 

Average uraniuw production, lb/yr 

Type of waste disposal 

2.11.13 
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sodium chloride 

peroxide 

yellowcake slurry 

250,000 

subsurface injection 
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